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US Instrument Development Timeline

ISIM Development Milestones Year Quarter ISIM
Community Workshop on Detectors 1999 2
Begin Flight Detector Development 3 InSb HgCdTe Si:X

4 NRA 2 Specs Interface
Code S Detector Funding 3 Yr Cycle 2000 1

2
2nd Community Workshop on Detectors 3

4 B
2001 1

Instrument & SWG Selection Complete 2
3
4

2002 1
2

NGST NAR 3
4

2003 1
2

Observatory CDR 3 C/D
4

2004 1
Flight Detector FPAs Delivered To SIs 2

3
4

2005 1
2

SIs Delivered TO GSFC (L - 25 months) 3
4

2006 1
2

ISIM Delivered To Prime (L - 15 months) 3
4

SI Support of ISIM I&T Begins

Science Instrument Phase C/D (24 months)

SI Support of Prime I&T Begins

SI Teams Take Over
Detector Development

US Instrument Development Timeline: Version 2.0
DetectorsScience Instruments

SI AO Solicitation

SI Concept Prioritization

Science Instrument 
Phase A/B (24 months)


